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ATTENDEES:
See the attached list.

MEETING SUMMARY

I. Approval of Minutes

Jo Lynn Lee, Community Co-Chair, began the meeting at 7:07 p.m. andwelcomed all attendees.
She called for changes to the minutes. Mary Rose Cassa, Department of Toxic Substances Control
(DTSC), cited the following changes: On page 9, 7th paragraph, the end of the 2nd sentence should
read [all changes are in italics]: "...the EPA and the DTSC's comments to the Navy were also sent
to the team leader of the Radiologicalfocus group." On page 10, 2nd paragraph, the last sentence
should read: "For example, they had just received a verbal report back from the consultant on the
Annex on the groundwater migration." On page 13, 2nd paragraph, the 2nd sentence should read:
"This background determination method is applied to polycyclic aromatic constituents."

Michael Torrey moved to accept the minutes with the proposed changes, and all were in favor.

II. Co-Chair Announcements

Steve Edde, Navy Co-Chair, distributed the 02 February 1999 Alameda Point Monthly Activity
Report which reported the following:

• Groundwater Intrusion to Storm Drain - On Friday, January 8th, IT Corp. struck a brick
manhole leading to the storm drain and Outfall A during their soil removal operation north
of Hangar 20. This manhole was not indicated on the drawings. Groundwater with
petroleum constituents entered the storm drain and traveled to the Oakland Inner Harbor.
Between IT Corp., the Navy, Foss Environmental and the Coast Guard, the release was
contained and cleaned up and the manhole was repaired. The total amount of petroleum that
reached the harbor is estimated to be less than 30 gallons.
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Ken Kloc inquired about the extent of the Regional Water Quality Control Board's (RWQCB)
involvement. Mr. Edde replied that the RWQCB conducted a review of the cleanup. Mr. Kloc
inquired whether this accident will result in an update of a storm water pollution prevention plan.
Mr. Edde replied that he is unsure if that update is part of accident prevention procedure, but that the
appropriate agencies (such as the Coast Guard) were notified according to standard protocol. He
added that he would check if such updates are also part of standard protocol.

Daniel Zerga inquired about the cost of the cleanup. Mr. Edde replied that he did not see the bill;
however, IT Corp. has contingencies with their contractor for such occurrences. He added that Foss
Environmental was probably paid by IT Corp., who in turn was paid by the Navy.

Doug deHaan asked if the manhole was tied to existing drains. Mr. Edde stated that the Navy was
aware of the old drain system, but not the manhole.

• St. Mary's College Tour - Steve Edde conducted a base tour highlighting the cleanup project
to 20 students and two professors from St. Mary's College on Wednesday, January 26th.
The class is studying the cleanup and reuse of former military bases. They also met with
ARRA, Calstart and the USS Hornet staff.

• EBMUD HAZCOM Update Brief- The Navy environmental staffat Alameda Point gave
a hazardous materials communication briefing to employees of EBMUD on Thursday,
January 21 st. They were updated on the cleanup project and the digging protocol, among
other items.

• Lisa Fasano's Baby r Lisa Fasano, EFA West, gave birth to a 9 pounds, 11 ounce baby girl
on Saturday, January 9th. The new baby's name is Lucille Lillian Fasano. Ms. Fasano will
be back to attend RAB meetings by May 1999.

Mr. Edde announced that last week, the Navy received a briefing from SSPORTS Environmental
Detachment, the contractors doing the survey at the landfill at Installation Restoration 0R) Site 1.
The unexploded ordnance (UXO) has been collected and detonated. An 8-acre area within Site 1

was labeled for unexploded ordnance due to the presence of 20 millimeter projectiles. The projectiles
are about two and one-half to three inches long, some of which includedlhigh explosives.

For years, the Navy had tested gun systems as part of the overhaul and repair of aircraft. The guns
would be fired into water tanks and the projectiles would be collected and buried in the landfill.
About 98 percent of the projectiles were fotmd near the small arms range in that site. The site is now
fenced and the locks have been changed, with access being restricted to Navy employees and to
contractors who need access to check monitoring wells.



Training is required prior to entering the site. The first training session of about 30 participants took
- place earlier in the day. Mr. Edde stated that he and Patricia McFadden, EFA West, are certified to

enter the site and to conduct the training sessions as wellq

Regarding the map that Mr. Kloc requested during the previous RAB meeting, Mr. Edde stated that
it will be ready for the March meeting. Mr. Edde assured the RAB that the map will cover the
residual contamination left after the fuel line removal project and the underground storage tank
(UST) removal project. Mr. Kloc thanked Mr. Edde for addressing his request.

Mr. Edde also stated that the gravel at the excavations on Sites 5 and 7, as well as Area 37, created
no pathways for the volatiles to escape to the atmosphere. The sites were either paved, covered with
asphalt, or the gravel had 95 percent compaction. In addition, a type of geotextile material was
wrapped around the gravel for the tank pulls.

Mr. Edde announced an upcoming RAB newsletter created by Ms. Fasano with the assistance of
Gutierrez-Pahnenberg, Inc. (GPI) that will feature the radiological removal action, the UST fuel line
project, and the lead-based paint and housing issues. It will be carried as an insert in the Alameda
Journal by the end of February.

The U.S. Fish and Wildlife held a public meeting on 14 January at the Historic Alameda High
School. Two Navy members, as well as Ms. McFadden, staffed a table and answered questions
about the cleanup project.

Mr. Edde announced that Dina Tassini was sitting in for Elizabeth Johnson, ARRA.

On behalf of the RAB, Mr. Edde presented a plaque to John Spafford to honor him for his leadership
as Community Co-Chair during the previous year.

Ms. Lee asked RAB members to consider moving the meeting time from 7:00 p.m. to 6:30 p.m. in
order to allow the regulators to answer questions between 8:30 p.m. to 9:00 p.m. She circulated a
sheet on which members can write their input regarding the proposed time change.

Ms. Lee stated that she had attended the National RAB Caucus meeting hosted by Arc Ecology. She
passed out some agendas. The meeting was a prelude to the Defense Environmental Response Task
Force (DERTF) meetings held on 1 and 2 February at the Cathedral Hill Hotel in San Francisco. Mr.
Kloc noted that the next National RAB Caucus meeting will be held in May. He apologized that
RAB members did not receive notice of the recent meeting; it was an inadvertent oversight.

Ms. Lee announced that she also attended a DTSC meeting held by Arc Ecology. She stated that Arc
Ecology will assist with a workshop regarding the legal ramifications of the RAB. The workshop
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will either be a half-day session held on a weekend, or for a couple of hours on a week night. She
stated that it will not be incorporated into a RAB meeting due to lack of time.

\

As an action item, Ms. Lee announced that Mr. Kloc will provide a brief overview on the health risk
assessment which he provided at the RAB Caucus meeting. The summary overview will serve as
a background to the pending review of remedial investigation (RI) on Operable Unit (OU) 2 and OU-
3, which are two of the three newly-formed focus groups.

A three-volume report on OU-3 (Site 1) has just been released. Ms. McFadden stated that the 45-day
comment period is from 29 January until 25 March. Ms. Lee stated that Mr. Kloc has volunteered
to sit on that team, but not as team leader. OU-3 reports were distributed to Mr. Kloc and Mary
Sutter for review.

MS. Lee stated that currently, there are no volunteers for OU-2, which includes Site 14 and Estuary
Park. She remarked that it was important to begin OU-2 team meetings now to become familiar with
the RI prior to the issuance of the document. In addition, it may take a couple of Weeks to receive
TAPP funds. Ardella Dailey and Kurt Peterson volunteered for OU-2, with Ms. Dailey being the
team leader. Mr. Kloc suggested that Mary Masters, TOSCA, might be able to participate in one of
the new focus groups.

The third newly-formed focus group is Administration. This group will address RAB organization
issues, including recruitment and orientation of new members, and setting agenda topics. Lynn
Stirewalt had been handling the new member recruitment; Ms. Lee conceded that this was a very big
task and encouraged other RAB members to help out or take over for Ms. Stirewalt. Dana Kokubun,
Ms. Stirewalt's proxy, announced that Ms. Stirewalt is interested in continuing in her current
capacity.

Ms. Lee announced that Steve Krival has requested a four-month leave of absence. He agreed to
review the OU-3 report. She added Mr. Krival to the OU-2 and OU-3 project teams.

Mr. Spafford inquired if any RAB members had volunteered to be Ms. Lee's understudy. Mr.
Torrey expressed his interest.

HI. FFSRA Update

Ms. Lee explained that the long-awaited Federal Facility Site Remediation Agreement (FFSRA) is
the partnership between the Navy and the DTSC that provides timetables and outlines relevant
issues, such as the dispute resolution process. In October 1997, RAB members were informed that
the FFSRA for North Island was in process. This initial FFSRA was intended to be used as a model
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for the remaining bases in California. Letters announcing completion of the North Island FFSRA
were included in the mid-month mailing.

Ms. Lee stated that according to Stan Fellippe, DTSC, the RAB will be provided with copies of the
FFSRA. Ms. Cassa stated that to her knowledge, their office does not have a signed copy of the
FFSRA and she will look into making it available to the RAB.

Ms. Cassa displayed slides during her update of the FFSRA.

Jurisdiction

• DTSC and Navy enter into agreement pursuant to:

- Resource Conservation and Recovery Act (RCRA) sections 3006, 6001 (42 USC
sections 6926 and 6961) and Chapters 6.5 and 6.8 of Division 20 of the California Health
and Safety Code
- CERCLA sections 120 (a)(4), 120(f), 121 (42 USC sections 4321 et seq. Defense
Environmental Restoration Program, 10USC sections 2701 etseq., Executive Order 12580)

Purpose
• Satisfy the Navy's corrective action obligations required by its RCRA permit
• Avoid the expense of litigation
• Ensure that environmental impacts associated with past and present activities are thoroughly

investigated; appropriate corrective, removal and/or remedial actions are taken as necessary
to protect public health, welfare, and environment

• Provide for operation and maintenance of any remedial action selected and implemented
pursuant to the Agreement

• Coordinate the Navy's satisfaction of its corrective action obligations under RCRA and
California health and safety code section 25200.10 with its responsibilities under CERCLA
section 120(I), Executive Order 12580, the Defense Environmental Restoration Program, and
the NCP

Process

• Formal process
- adhere to the Agreement

• Responsibilities and authority of project managers
• Document review and approval

- DTSC shall approve or disapprove a draft final document within 30 days after receipt; a
final document is not necessary if the DTSC determines that the draft fmal document has
accomplished all objectives

• Emergencies and Removal Actions
• List of guidance documents
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"If there are differing standards, requirements or protocols, the more stringent standards
shall apply"

Site Management Plan (SMP)- Section 12 and Attachment C
• Actions necessary to mitigate any immediate threat to human health or the environment
• Map(s) and list of all sites covered or identified pursuant to FFSRA
• Activities and schedules for corrective actions

• Amended on a yearly basis; updates are to be inserted in the BRAC Cleanup Plan (BCP)
• Near-term milestones - current fiscal year, budget year (FY+I), planning year (FY+2)
• Out-year milestones - until completion of cleanup or phase of cleanup (FY+3 and beyond)
• Project end dates for completion of major portions of cleanup or entire cleanup

SMP Priorities
• Relative risk
• Potential or future use

• Ecological impacts
• Intrinsic and future value of affected resources

• Cost effectiveness of proposed activities
• Regulatory requirements
• Environmental justice considerations
• Actual and anticipated funding levels

Budget Development
• Funding Sources (Department of the Navy (DON) budgetary process
• FiscalControls(FutureYearDefensePlan)
• Funding Levels (developed jointly by BRAC Cleanup Team (BCT))
• Amend (update) SMP by June 15 each year

Other Issues

• Dispute resolution
• Enforceable schedules

• 90-day notice to DTSC prior to sale or transfer of property
• California Environmental Quality Act
• Public participation
• State support services and state oversight costs

Walter McMath requested an example of a typical dispute resolution. Ms. Cassa mentioned the
previous dispute over which human health risk assessment to use, wherein the state preferred the
state's methodology and the Navy preferred that of the U.S. Environmental Protection Agency
(EPA). The result was the use of both methods, referred to as "dual track."



She explained that the disputes governed by the FFSRA are those between the two signatories, the
Navy and the DTSC. Unresolved disputes would be referred up the management chain of both
entities. Lynn Suer, EPA, asked who makes the final decision. Ms. Cassa replied that she will look
into the matter.

Mr. deHaan inquired if the dual track method is still in place, as he was under the impression that
one method will be used. Ms. Cassa confirmed that only one method will be used, but she stated that
this topic will be covered later on in the meeting.

Ms. Cassa stated that the first FFSRA negotiation meeting will be held on 3 February. The North
Island document will serve as a boilerplate document that will be revised accordingly. The SMP is
scheduled to be completed by the end of March. Ms. Lee announced that the RAB is very pleased
with and supports this development. She thanked Ms. Cassa for the presentation.

IV. Project Teams, Round the Table

Ms. Lee called for reports from project team leaders.

Radiological
Tony Dover distributed e-mail from George Kikugawa, EFA West, which delineates the following:

• Sites 1 and 2 Landfill - Backpack surveys are continuing. Some small areas of landill Site
1 will need to be resurveyed to cover missed areas.

• Building 5 (where the radium dial painting occurred in the late 50s and early 60s) -
Additional surfaces are being decontaminated. Floor coverings need to be removed before
the final survey. All exposed piping has been removed and replaced. Pipe trenches have
been back_filled and will be concreted over after survey data has been reviewed.

• Building 400 (IR Site 10, across from Building 5) - All surfaces have been decontaminated
and exposed piping removed and replaced. Work that needs to be done is to investigate and
remove the industrial waste line extending under the building and the underground radium
filter line that was connected to the removed industrial waste line.

• Storm Drain system - Contamination of soil at the bottom of the pipe trench from manhole
6F (at the 90 degree turn South toward the Seaplane Lagoon) to 5F is being investigated.
Modified shoring may be required to remove this contamination.

• Because of construction problems, new contamination, additional surveys and other issues,
the cost of the removal action will exceed the available funding. The regulatory agencies and
Navy met on 26 January to discuss the future course of the removal action based on the new
conditions and available funding.

• The basic direction is to clean up what can be easily decontaminated; defer some actions
based on highly complex issues; investigate areas of unknown contamination, i.e., the

7



abandoned line in Building 5; consider cleaning underground storm lines instead of removal;
and identify a stopping point until continuation of the removal action is more definitive and

can be funded. Information regarding continuing actions will be provided for RAB input in
the future.

UST/Fuel Line Removal

According to Mr. Palsak, the original contract on the inactive fuel lines is approximately 99 percent
complete, with projected completion by the end of February. A pipe of approximately 200 feet is
being removed. The contract is being negotiated. There are three small buildings to be demolished.
Regarding the recently discovered manhole, Mr. Palsak noted that prior to putting in a paved area
or building, the Navy's standard practice is to run the storm drains and place the manholes. This
manhole could be from one of the buildings that was never built because the funding ran out after
the storm drain system was built.

EBS/Tiered Screening
There was no update on the EBS/Tiered Screening topic.

OU-1 RI

Mr. Kloc stated that recommendations will be issued on the second draft and the draft final OU-1

RI. They will present an official letter to the RAB.

New and Emerging Issues/Community Concerns
No report on this topic.

Site 25/Estuary Park/Community Outreach
Mr. Kloc stated that a meeting was held in Mr. Peterson's home. Some West End residents attended.
There was a cleanup update with a focus on the sites that are closest to the West End community.
There was also a discussion regarding groundwater, as many base residents have shallow
groundwater wells. Ms. Kokubun reported on landfill analysis and possible alternative remedial
strategies.

Mr. Peterson stated that attendees expressed concern for more extensive community outreach. He
suggested that Group 6 use a newspaper column to better inform the public. Ms. Lee passed around
a Mare Island RAB newsletter. Ms. SuRer asked if RAB members would be amenable to listing
their names and telephone numbers in the newspapers. Ms. Lee asked members to call her with any
objections.

Ms. Kokubun remarked that attendees expressed their difficulty with the acronyms and technical
language used. She suggested that any informative literature for the general public should use plain
language so as to facilitate public understanding and interest. Mr. Kloc replied that this concern will
be addressed further.



On the same vein, Mr. Peterson stated that since signs were posted regarding hazards, the general
public should be better informed in newsletters that use plain language. Mr. McMath asked an open
question regarding what legal responsibilities to the public are involved regarding posting such signs.
Mr. McMatch remarked that the many comments and concerns expressed thus far deal with
interrelated issues; therefore, there should be more of an attempt to synthesize related issues and to
disseminate information through the media. Ms. Lee acknowledged his concerns and added that as
a community member, he can speak to the media as an individual.

Mr. Torrey stated that a RAB telephone number was previously made available to the public, but
that it was discontinued when the telephone system was changed. He recalled that Alameda Journal
reporter Laurie Yates used to report on RAB meetings in 1995, 1996 and part of 1997, when
Lieutenant Commander Mike Peteuoff was Navy Co-Chair.

According to Mr. Peterson, a reporter for either the Alameda Journal or the Times Star attended
RAB meetings prior to the cleanup process. Ironically, Mr. Peterson pointed out, the reporter ceased
to attend when the cleanup began. Ms. Dailey explained that when the RAB meetings were moved
to the first Tuesday of the month, it coincided with the City Council meetings and the reporter was
covering the latter.

Ms. Cassa inquired if either newspaper would accept material from a community member, and Ms.
Dailey confirmed that either entity would accept the information. Mr. Edde recalled that reporter
Laura Counts attended some RAB meetings and is also on the RAB mailing list. Reporters who are
listed receive the minutes from the RAB meetings.

According to Ms. McFadden, the Site 25 soil sampling data is now available in the public library;
the recommendations will be incorporated in the RI. Mr. Kloc and Ms. Suer requested a copy of the
document for review and would report back to the RAB.

Ecology Focus
No report on this topic.

V. Virtual Tour of the BCP

Ms. Cassa distributed copies of her slide presentation and a BRAC Cleanup Plma (BCP) information
handout.

BCP

• Compile and consolidate existing restoration and compliance plans
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• Document status and develop strategy for expedited environmental cleanup (redirect,
accelerate, optimize)
- living document (regular update/revision)

minimum of jargon
handy reference (maps, tables, references glossary)
planning/prioritizing
anticipate obstacles
avoid opposition

• Basic "recipe"

• Executive Summary
- Vision

- Protect human health and the environment

- Focus on community reuse priorities
- Goals

Favor early action and cleanup
Introduce innovative technologies early
Promote active public involvement
Emphasize cost-effectiveness while remaining protective of human health
and the environment

Meet the needs of the present without compromising the needs of the future

• Chapter 1: Introduction
Purpose and Format
BCT

Environmental Response Objectives
- Installation Description - hydrogeology, base history, hazardous waste generation,

waste disposal and storage activities

• Chapter 2: Environmental Categorization of Base Property
- Environmental Baseline Survey (EBS) Process
- Figure 2.2: Parcels and Zones
- Table 2-1: Zone Designations (EBS)

• Chapter 3: Status and Strategy of Property Conversion and Reuse
- Reuse Planning Organizations
- Community Reuse Plan
- Relationship to Environmental Programs

Property Conversion
Figure 3-1: Integrating Cleanup and Reuse (flowchart)
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• Chapter 4: Community Involvement
Restoration Advisory Board (RAB)
Community Reuse Plan
Strategies for Addressing Community Concerns
"The Navy is committed to maintaining community involvement that goes well
beyond the basic requirements"

• Chapter 5: Environmental Restoration Program
Introduction and History

- Installation Restoration Program
- Status, Strategy, Site Summaries, Site Location Map
- Attachment A: IR Site Summaries

- Compliance Program
Status Strategy, Site Summaries, Site Location Map

• Chapter 6: Technical and Other Issues to be Resolved
- Data: Usability, Management, Gaps

Investigation: Risk Assessment, Groundwater
Remedial Action Strategy
Program and Communication
Early Transfer Opportunities

• Appendices
.... - Environmental Programs Master Schedules, main ingredient of the FFSRA schedule

- Fiscal Year Funding Requirements
- Costs TBD

- Parcel Cross Reference Table

- Parcel #, Acres, Zone #, IR Sites, OU #, Buildings, USTs
- RAB Mission Statement and Charter

- Finding of Suitability to Lease (FOSL) and Finding of Suitability to Transfer frOST)
Guidance

- Glossary

° WhatNext?
Browse/Read

Use what you can; rearrange, add, subtract to suit your needs
Identify information that makes the BCP a useful document, as in
additions/deletions/reorganization
Participate in update/revision process
Focus Group?
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Mr. Torrey asked when the next version will be issued, and Ms. Cassa replied that updated inserts
will be issued, rather than whole BCP versions.

Ms. Sutter asked to whom she should direct questions regarding the BCP. Mr. Edde replied that she
can ask any of the BCT members: Ms. Cassa, Ms. Suer, Ms. Cook, and himself. Ms. Lee added that
the RAB can also address them through a weekend presentation.

Mr. Peterson thanked Ms. Cassa for the presentation. In reference to Figure 2-2 on the BCP handout,
"BRAC Cleanup Team Relationships to Other Disposal and Reuse Entities," he asked who the
Project Team members are. Ms. Cassa replied they are BCT members whose organizations form
an extended team, the Department of Defense (DoD) and RAB members, the Community Co-Chair,
the regulators and the Base Transition Coordinator (BTC).

Ms. Cassa stated that the BTC does not have a very high profile with respect to the RAB and the
BCT. Mr. Peterson asked who is the BTC. Mr. Edde replied that the former coordinator, Norma
Bishop, was high profile and very active, noting that she was both a RAB and BRAG member.
David Haase is the new BTC, however, the role has been lessened because he does not attend RAB
meetings nor participate in RAB activities.

On the same diagram (Figure 2-2), Ms. Cassa clarified that the Community Reuse Committee is the
BRAG, which is separated from the RAB so as to not have one group driving the other, and also so
that the BCT can ensure that cleanup alternatives are addressed prior to addressing reuse. Ms. Lee
noted that a common question of new members is the extent of interaction between environmental
and reuse concerns. Malcolm Mooney added that there is communication between the BRAG and
the RAB as he, Ms. Dailey and Mr. deHaan are members of both organizations.

As an action item, Ms. Lee suggested an every-other-month update on reuse, possibly by Ms.
Johnson of ARRA. Mr. Mooney pointed out the advantage of having an ARRA representative in
the RAB in that ARRA is actually involved in the leasing process, whereas the BRAG is an
oversight group that ensures that the lease conforms with the established plans.

Mr. Peterson inquired about the process of transferring property. Mr. Mooney replied that either the
U.S. Fish and Wildlife or the City will utilize the property. Eventually, the ARRA will disappear
and the City will take over as the local reuse authority who will accept and transferthe property
under a negotiated agreement.

Mr. Mooney gave the example that the FISC property is intended for the initial maximum new
development. Currently, the existing facilities are being used. When the FISC property is
transferred, it will be sold to the developers. The developers will then develop, sell and manage
property similar to the way Marina Village has been developed. There will be various landlords,
such as government agencies, the Navy and the City.

12



Mr. Peterson inquired about what happens to an IR site. Mr. Edde explained that a remediation
- alternative will be selected from the Feasibility Study (FS) and will be entered into a Record of

Decision (ROD). The cleanup project will be constructed and demonstrated for about one year. If
no further action is decided, then transfer can be completed. Ms. Tasini stated that she can provide
an overview of the reuse plan.

VI. BCT Activities

Ms. Suer gave a brief update of the previous month's BCT activities:

• Issues Resolution meetings are being held regarding individual Bay Area bases, during which
the Navy and agency managers hear and try to resolve significant issues that cause delays.
Prior to the meeting for NAS Alameda, facilitators from Tetra Tech EM Inc. met with BCT
representatives and other agencies (such as the RWQCB) to identify the relevant issues. A
conference call and a pre-meeting were held on 12 and 13 January that resulted in issue
papers. There were about 25-30 participants from the Navy, various agencies, the City of
Alameda, the City Attomey, as well as Ms. Tasini. All of the agencies and the Navy felt the
need for a schedule to increase accountability. Further, the agencies were concerned
regarding what transpires when the EBS identifies problems with a parcel. The issues
identified are:

Marsh crust

There will be a meeting on 3 February to further discuss the Marsh crust resolution, which
will be considered in-the Annex FS and ROD. Alameda is on a tight schedule and there is
some concern that this will cause delay. According to Ms. Cook, the Alameda Point ROD
will refer to the Alameda Annex ROD in terms of the language used.

Human health risk assessment (dual-tracking)
The Navy agreed that they would do route-to-route extrapolation and proposed that the
DTSC toxicity values be used.

Implementation, enforceability and cost-effectiveness of institutional controls
The City and the agencies will discuss the different types of institutional controls with
consideration of effectiveness and pertinent case law.

Management issues

Parcels

Upon discovery of significant contamination in parcels not previously included in the IR
program (such as Site 25), additional samplings would be taken to determine if the parcel

13



should be formally included in the IR program, or should simply be incorporated in the IR

program.

• RPM Meeting - The Navy developed a new RPM activities tracking sheet that is organized
by site. There were updates on the radiological removal action, Seaplane Lagoon and UST
removals. There was a presentation on surfactant-enhanced dense non-aqueous phase liquid
(DNAPL) removal, a method that uses soap that causes DNAPL to solubulize. It is then
pumped out and treated. The consultants are very optimistic that they could get a high
removal rate. Ms. Suer was concerned that the results of the steam-enhanced and surfactant-.

enhanced technologies would overlap if used concurrently on the same plume. This would
make it more difficult to gauge the effectiveness of each method.

Because of the steam-enhancement project, detailed information is now available about
concentrations oftricholoroethylene (TCE), Dichloroethylene (DCE) and solvents at Site 5 that are
not part of the IR program. These concentrations were higher than those found in the IR program,
which is beneficial in that the treatment is more effective at higher concentrations. The project will
take 20 days and will be completed by midsummer, prior to the start of the steam-enhancement
project.

Mr. Mooney inquired if the shallow quality of the groundwater impacts the efficiency of the steam-
enhanced method. Ms. Suer suggested that the Berkeley Environmental Restoration Center (BERC)
give a presentation on both the steam-enhanced and surfactant-enhanced methodologies.

Ms. Suer added that neither of the projects has yet begun, but that the surfactant project will be the
first implemented. Ms. CaSsa stated that the BERC is preparing to utilize this technology at
McClellan AFB and that it has already been tried at various sites in Oklahoma as well as a site on
the banks of Lake Michigan.

• Seaplane Lagoon (OU-4) - A meeting was held on 21 January to address the issue that the
Navy's evaluation of the ecological risks of the lagoon and the West beach landfill did not
take into account the effects on birds and fish. The Navy proposed to redesign the ecological
risk assessment by redefining the assessment endpoints, or species to be included in the
assessment. The BCT is currently reviewing aproposed assessment endpoints document and
will respond to the Navy in about a week.

Ms. Suer stated that there are ten BERC documents currently available for review. The documents
outline work at Seaplane Lagoon such as the acoustic imaging of the sediments and toxicity testing.
These are treatability studies which will be used in decision-making during the FS phase. Ms. Suer
suggested that interested members contact the Navy's project manager Ron Yee. Ms. McFadden
stated that the documents will be available in the library.
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• On 26 January, the Radiological Sampling meeting was held, which discussed the points
_ delineated above by Mr. Dover of the Radiological focus group.

• Some BCT members attended a two-day RCRA training course.

VII. Community and RAB Comment Period

Ms. Lee called for any comments or suggestions from the RAB.

Having reviewed the recent sampling data from Parcel 182, Patrick Lynch commented that the BCT
used poor discretion in leaving the park unfenced for the last ten months. Further, he stated that the
fence was also installed on the wrong location, as the contamination is clearly not limited to that
parcel. He hoped that by next month, there will be some plans for sampling in the closed-off
housing area. Mr. Lynch stated that the decisions made in the EBS seem to be contradicted;
therefore, he questioned if the EBS could actually be used for safe property transfer.

Ms. Cassa announced that the Navy is preparing to close a hazardous waste storage area called
Annex Area 37. It is an open-sided, corrugated shed that is 40 feet by 40 feet, North of Building
168. It is not in any IR site. There will be a public notice and a 30-day comment period for the
negative declaration and the draft closure. Under RCRA, the closure plan is synonymous to the site
investigation plan.

__ Ms. Kokubun encouraged members to read an article in the previous Sunday's issue of the San
Francisco Chronicle regarding remediation altematives for IR Site 2, which is of great concern to
the Friends of the Alameda Wildlife Refuge.

She also encouraged members to be cognizant of the community members when using acronyms that
could hinder public understanding of the topics at issue.

Ms. Lee concluded the meeting at 9:30 p.m.

The next Restoration Advisory Board Meeting will be held at 7:00 p.m. on Tuesday, 02 March in
Building 1, lst floor, Suite #140, Community Conference Room, Alameda Point.
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ATTACHMENT A

NAVAL AIR STATION ALAMEDA
RESTORATION ADVISORY BOARD MEETING AGENDA

February 02, 1999



RESTORATION AD VISOR Y BOARD
- NAVAL AIR STATION, ALAMEDA

AGENDA
FEBRUARY 2, 1999 7:00 _M

ALA.MEDA POINT - BUILDING 1 - SUITE 140

COMAVIUNITY CONFERENCE ROOM

(FROM PARK/NG LOT ON W/VlJDWAYAVl_,ENTERTHROUGHMIDDLEWING)

TIME SUBJECT PRESENTER

7:00- 7:05 ApprovaI of Minutes Jo Lynne Lee

7:05- 7:15 " Co-Chair Announcements Co-Chairs

7:15- 7:30 FFSRA Update Jo Lynne Lee
Mary Rose Cassa

7:30 - 8:10 Project Teams, Round the Table Team Leaders

8:10 - 8:40 Virtual Tour of the BCP Marry Rose Cassa
(Bring your BCPs)

8:40 - 8:50 BCT Activities Lynn Suer

8:50- 9:00 Community & RAB Comment Period Community & RAB



ATTACHMENT B

SIGN-IN SHEETS



ALAMEDA POINT

RESTORATION ADVISORY BOARD

Monthly Attendance Roster for 1999

Please htitial by your name

::,::.:::..:.:.,:..:.:...::....;:..:.. ::,: :.:..:.:.. • ......... ::::::::::::::::::::::::::::::::::....... , ..... :::::::::::::::::::::::::::.,.,.... ......... ,:..:::.: ::.... ==================================================,:.:;+:.:.:.:..: ....... :::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: :::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::

COMMUNITY MEMBERS

Robert E. Berges P f_ f._

HorstBreuer A

Bloom/Ken Kloc P -_Saul

Ardella Dailey P ,_

Douglas deHaan P _' '

Tony Dover P

KarinKing A

StephenKrival A
_ ' ..

JamesD. Leach P 'h:::_,_i

*denotesexcusedabsence Revised01/19/99



: .: . • , :: .:-< -:: : • • : ....... , :: • ::: i:_.: .._ ...... i..........- -:::_-...,...,.:-.i.: ,-._::.:..: ........ :.......... : .... . .:: .:.:::.;:-. :.:::...:: ......... - .._....:-.5:..,: ...... '..::.:.. ...........

]![iiiiiii!iii:iiiiiii![!i[iiName_:!!iii_[_i_iiiiii!i_[!!:![[_i!i:i!i!_:_:ii;:.::::[:_:_:::_:;::::i::i::_.;:_:[-,._ .:: :::::: ! -i::: [ ..... )ij_Ni[[iiiiiii!ii![i[i.F_B!ilill!::::.-.., . .k :.:. ...... " ' '::::::::::;: ii_!i!ii[ii_iiiii:;::::""::":;""::::::::::::::::..::::i...--:_.....::::::[:::ii!_ii!::'':""::: i..-.:....; :_l!i_Niiiii! [iili_:i...-.-.:...,4:;.: :: .: ..+._ ..........::::::::::::::::::_i:;::::::.`:::.....:...::.'..`.:;:::::::::].:i:[:..:...:_:.:.;..:...:..::..::_[ ilS_.i_iii:: ii_i_T:!iili:::[:::9::::::: : ::::"ii_iiiili: :::: :: :;;:: 5::::::::::"::::::::::::::::_E_i_

Jo-LynneLee P

Malcolm Mooney P / ,___;;g_ "

i i

WalterD.McMath P

BertMorgan P

Ken O' Donoghue P

Tom Palsak p ./_/9--

KurtPeterson P ._.

Michael Polenz p /t,/f,

JohnSpafford A...."_ "

LynStirewak A

MarySutter P _y •
1_161-_) "

Michael Torrey P _ ;_','_" ....

Dr. Patrick Walters A _/7x_
RobertL. Whited P

DanielP.Zerga P _ _ /
/

/?•

i

2



REGULATORY & OTHER AGENCIES

Ravi Arulanantham

Claire Best

Mary Rose Cassa _,'_._. mm

Anna-Marie Cook _P_

David Cooper

Jim Haas

Elizabeth G. JOlmSOn_'t_ ('_

Michael Martin

Steve Schwarzback

LynnSuer _._ :

Laurie Sullivan

Sandre R. Swanson

Joyce Whiten

DaveWilson

; ........ 3



iiii_iiiii!!ii _i!i _ii iil iiiiii!_i_i_i_iii_i!iiii!i'"'"'"'"'"'"::"
. ... , ::: : :>A::_:::::::::;_::;!:!:: : :, ::::;:!:::';::::':::::i::;:::;5::::::: i: : :::;:::;:::::::::::::::;::: :::il_ , :: ::;!::!:::i:_;i::::::;: : : : :: : : : :;:.::::::x:::::.::::;::::::;::5:::!;i:::i:-:::;:-:::::::'::-:::::i::5;"_::::;::::::;.::::;.:-:::-:::::::::::::::: ; ;!.,::%::-5::::::::::: : : :::::::::;::::.:: "

U.S. NAVY

SteveEdde -_

Lisa Fasano

George Kikugawa
Ill

Patricia McFadden Dd_Lc4_"_g'_ ' " .,

CDRScottSmith

DennisWong

Warren Yip

TETRATECH

MarieRainwater

GPI

MariaVillafuerte I_1BarryRobbins :_ _ ;

k

"T



ATTACHMENT C

NAVAL AIR STATION ALAMEDA
RESTORATION ADVISORY BOARD ....
MEETING HANDOUT MATERIALS

" Alameda Point Monthly Summary of Activity 02/02/99
Update via email from George Kikugawa, EFA West, regarding radiological
removal action, 02/02/99
Federal Facility Site Remediation Agreement (FFSRA) summary
BRAC Cleanup Plan (BCP) summary
BCP Process



Alameda Point
MONTHLY SUMMARY SHEET

02/02_99

1 Groundwater On Friday, January 8th, IT Corp. struck a brick manhole leading to
Intrusion to Storm the storm drain and Outfall A during their soil removal operation
Drain north of Hangar 20. This manhole was not indicated on the

drawings: Groundwater with petroleum constituents entered the
storm drain and made it to the Oakland Inner Harbor. Between IT

Corp., the Navy, Foss Environmental and the Coast Guard the
release was contained and cleaned up and the manhole was fixed.

The total..amount of petroleum that reached the harbor is estimated
to be less than 30 gallons.

2 St. Mary's College Steve Edde conducted a base tour highliting the cleanup project to
Tour 20 students and 2 professors from St. Mary's College on

... Wednesday, January 26th. The class is studying'the cleanup and
Ireuse of former military bases. They also met with ARRA, Calstart
and the USS Hornet.

3 EBMUD HAZCOM The Navy environmental staff at Alameda Point gave a hazardous
Update Brief materials communication briefing to employees of EBMUD on

iThursday, January 21st. They were updated on the cleanup
Iproject and the digging protocol among other things.

4 Lisa's Baby Lisa Fasano gave birth to a 91b, 1loz baby"girl on Saturday,
January 9th. The new baby's name is Lucille Lillian Fasano.

,,



Dover, Tony

ore: gkikugawa@efawest.navfac.navy.miJ

--...,ent: Tuesday, February 02, 1999 12:49 PM

To: tdover@fugro.com

Cc: cook.anna-marie@epamail.epa.gov; deinnocentiisv@raso.navy.mil; mcassa@dtsc.ca.gov;
pamcf .adden@efawest.navfac.navy.mil; sledde@efawest.navfac.navy.mil

Subject:, F_DIOLOGICAL REMOVAL ACTION UPDATE

4

Tony,
Here is the Radiological Removal Action Update

f"

Sites 1 and 2 Landfill. Backpack surveys are continuing. Some small areas
of landfill Site 1 will need to be resurveyed to cover missed areas.

. . ...... ..........

Bldg. 5. Additional surfaces are being decontaminated. Floor coverings
need to be removed before the final survey, All exposed piping has beeq
removed and replaced. Pipe trenches have been backfilled and will be
concreted over after survey data has been reviewed.

Bldg. 400. All surfaces have been decontaminated and exposed piping
removed and replaced. Work that needs to be done is to investigate and
remove the industrial waste line extending under the building and the
underground radium filter line that was connected to the removed industrial
wasteline.

._torm Drain system. Contamination of soil at the bottom of the pipe trench .-. .
_.manhole 6F (at the 90 degree turnSouth toward the Seaplane .Lagoon) to ,. - . .. _: . :;:_....._. ....

Jsbeing investigated. Modified shoring may be required to remove this .....t--.', ,._..,.. ,.: .- ..- . ._ .....:;.-...,_ .. -,....
contamination, ... ...... : .. :.....

Because of construction problems, new contamination, additional surveys and
other issues, the cost of the removal.action will exceed the available .-
funding. The regulatory agencies and Navy met on 26 January to discuss the
future course of the removal action based on the new conditions and

available funding.

The basic direction is to clean up what can be easily decontaminated.
Defer some actions based on highly complex issues (Site 1).. Investigate
areas of unknown contamination, i.e. the abandoned line in building 5.
Consider cleaning underground storm lines instead of removal. Identify a
stopping point until continuation of the removal action is more definitive
and can be funded. Information regarding continuing actions will be
provided for RAB input in the future.



Federal Facility
Site Remediation .Agreement

Alameda Naval Air Station

Restoration Advisory Board
February 2, 1999

FFSRA- Jurisdiction " i

• DTSC and Navy enter into agreement pursuant to:

- RCRA sections 3006, 6001 (42 USC sections

6926 and 6961) and Chapters 6.5 and 6.8 of
Division 20 of the California Health and Safety
Code

- CERCLA sections 120(a)(4), 120(f), 121 .

(42 USC sections 4321 et seq., Defense
Environmental Restoration Program, 10 USC

sections 2701 et seq., Executive Order 12580)



FFSRA- Purpose

• Satisfy the Navy's corrective action obligations

required by its RCRA permit

• Avoid the expense of litigation

• Ensure that environmental impacts associated with

past and present activities are thoroughly
investigated; appropriate corrective, removal

and/or remedial actions are taken as necessary to

protect public health, welfare, and environment

FFSRA- Purpose,,Continued _:

• Provide for operation and maintenance of any
remedial action selected and implemented

pursuant to the Agreement

• Coordinate the Navy's satisfaction of its corrective

action obligations under RCRA and California

health and safety code section 25200.10 with its

responsibilities under CERCLA section 120(I),
Executive Order 12580, the Defense

Environmental Restoration Program, and the NCP



FFSRA- Process
• Formal process

- adhere to the Agreement

• Responsibilities and authority of project managers

• Document review and approval

- DTSC shall approve or disapprove a draft final
document within 30 days after receipt

' • Emergencies and Removal Actions

• List of guidance documents

- "If there are differing standards, requirements or
protocols, the more stringent standards shall apply"

FFSRA- Site Management Plan
Section 12 and Attachment C

• Actions necessary to mitigate any
immediate threat to human health or the
environment

• Map(s) and list of all sites covered or
identified pursuant to FFSRA

• Activities and schedules for corrective
actions

• Amended on a yearly basis



FFSRA - SMP, continued

• Near-term milestones - current fiscal year,
budget year (FY+I), planning year (FY+2)

• Out-year milestones until completion of
cleanup or phase of cleanup (FY+3 and beyond)

.- • Project end dates for completion of major-

portions of cleanup or entire cleanup

FFSRA - Pri"orities

• Relative risk .-:,, _

• Potential or future use

• Ecological impacts

• Intrinsic and future value of affected resources

• Cost effectiveness of proposed activities

• Regulatory requirements

• Environmental justice considerations

• Actual and anticipated funding levels



FFSRA- Budget Development

• Funding Sources (DoN budgetary process)

• Fiscal Controls (Future Year Defense Plan)

• Funding Levels (developed jointly by BCT)

• Amend (update) SMP by June 15 each year

FFSRA - Other Issues

• Dispute resolution
• Enforceable schedules

• 90-day notice to DTSC prior to sale or transfer of
property

• California Environmental Quality Act

• Publicparticipation "

• State support services and state oversight costs



BRAC Cleanup Plan

.. NavalAir Station Alameda

Alameda Point

BRAC Cleanup Plan

o Compile and consolidate existing restoration and
compliance plans

o Document status and develop strategy for expedited
environmental cleanup (redirect, accelerate,
optimize)
_) living document (regular update I revision)

_> minimum of jargon
_> handy reference (maps, tables, references glossary)

_) planning / prioritizing

_) anticipate obstacles
)> avoid opposition

c_Basic "recipe"



BRAC Cleanup Plan

a Executive Summary
_> Vision

_ Protect human health and the environment

>>Focus on community reuse priorities
>> Goals

>>Favor early action and cleanup
>> Introduce innovative technologies early
>>Promote active public involvement

>> Emphasize cost-effectiveness while remaining protective of
human health and the environment

>> Meet the needs of the present without comprising the needs of
the future

BRAC Cleanup Plan

[] Chapter 1" Introduction
>>Purpose and Format

>>BRAC Cleanup Team

>>Environmental Response Objectives

>> Installation Description

-hydrogeology, base history, hazardous waste
generation, waste disposal and storage
activities



/

BRAC Cleanup Plan

cuChapter 2: Environmental
Categorization of Base Property
>>Environmental Baseline Survey Process
>>Figure 2-2: Parcels and Zones

- >>Table 2-1: Zone Designations(EBS)

. BRAC '_' __'_e_tnupPlan

c:JChapter 3" Status and strategy of
Property Conversion and Reuse
>>Reuse Planning Organizations

>>Community Reuse Plan
>>Relationship to Environmental Programs

>>Property Conversion
>>Figure 3-1: Integrating Cleanup & Reuse

(flowchart)



BRAC Cleanup Plan

c:JChapter 4: Community Involvement
>>Restoration Advisory Board
>>Community Reuse Plan

>>Strategies for Addressing Community
Concerns

"The Navy is committed to maintaining
community involvement that goes well beyond
the basic requirements"

BRAC Cleanup Plan

Chapter 5: Environmental Restoration
Program
>>Introduction and History

>>Installation Restoration Program
- Status, Strategy, Site Summaries, Site Location Map
- AttachmentA: IR SiteSummaries

>>Compliance Program
- Status Strategy, Site Summaries, Site Location Map



BRAC Cleanup Plan

cJChapter 6: Technical and Other Issues
to be Resolved

)>Data: Usability, Management, Gaps
)) Investigation: Risk Assessment,

.- Groundwater

>>RemedialAction Strategy
>>Program and Communication

)>Early Transfer Opportunities

' anupPlaBRAC ;Cle n.::

_uAppendices , . ..,
>) Environmental Programs Master Schedules

)) Fiscal Year Funding Requirements
- Costs TBD

>>Parcel Cross Reference Table

- Parcel #, Acres, Zone #, IR Sites, OU #,
Buildings, USTs

>>RAB Mission Statement and Charter

>>FOSL and FOST Guidance

>>Glossary



BRAC Cleanup Plan

cJWhat Next?
_ Browse ! Read

_ Use what you can; rearrange, add, subtract
to suit your needs

_ Identify information that makes the BCP a
useful document - additions / deletions /
reorganization

>>Participate in update / revision process

>>Focus Group?



Macro-Level Status,

BRAC Schedule, and Strategy Plan

Cleanup
Plan*

USE BCP TO REOIRECT,
COMPILE AND REVIEW ACCELERATE, AND OPTIMIZE

DURING BCP DEVELOPMENT PROGRAM EXECUTION

CERCLA Work Plans,

Comprehensive Rt/FS Work Plans,
Operable Unit Work Plans, Operable Unit/Compliance

Sampling and Analysis Plans, Program-Level Plans and
RCRA Work Plans, Underground Storage Tank Directed Base-wide SOWS

Management Plans, Work Plan Addenda, etc.
EBS and E S Statemen s of Work

Network Analysis Plans, Task Plans, Task-Level Plans
Detailed Operational Schedules, and others and Schedules

"A BCP is a comprehensive summary of thestatus of your installation'senvironmental
programs,and providesa strategy and schedule for selectingand implementingresponse
actionsunderall applicableregulatoryprograms.

CERCLA - Comprehensive EnvironmentalResponse, Compensation,andLiability
Act, as amended

EBS - EnvironmentalBaselineSurvey'
EIS - Environmental ImpactStatement
RCRA - Resource Conservationand RecoveryAct, as amended
RI/FS Remedial InvestigationFeasibilityStudy

Figure 1-1
Relationship of a BCPto Other Environmental Plans



{

STEP 1 STEP 2 STEP 3 _ STEP 4 STEP 5

CONDUCT INITIAL
FORM BRAG EXECUTE AND

CLEANUP TEAM; BOTTOM UP PROGRAM COMPILE AND ADOPT -_1_- ASSEMSLEBCP .It,.- MAINTAIN
FORM ASSISTING _" F{EVIEW AND _ RECOMMENDATIONS INTEGRITY

PROJECT TEAM SUPPLEMENTAL
REVIEWS OF BCP

I I II } III

Define roles Use Program Incorporate Step 3 I Update regularly'Review Recommendations
and responsibilities Protocol

I I ....I ,
Include: I Use format in Hold ongoing

Base Transition Identify need Section 6 dynamic BRAC

Coordinator to conduct Cleanup Team

Contractors supplemental • Chapter 1-1 _ meetings

Others Program • Chapter 2|

." Review(s) Chapter 3.] r_

I a .Dhapte,,1
Restoration ° Chapter 5

Advisory Board ° Chapter 6 '3

Figure 1-2

Overview of the Five-Step BCP Process

"....

RESTORATION ADVISORY BRAC CLEANUP COMMUNITY REUSE

BOARD(RAB) Cleanup TEAM Reuse COMMITTEE
Alternatives Alternatives

- DoD Component and and Priorities and Priorities
Community Co-Chair _ Project

Team

- Regulators

- Base Transition Base Transition - Base Transition
Coordinator" Coordinator" _ Coordinator"

;::.. ...... . ,. • ] . .. :_.,:;+_:,,:._._...... :; ....

" Base Transition Coordinator is one individual

Figttre 2-2

BRA C Cleanup Team Relalionships to Olher Disposal and Reuse EntRies


